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This Update describes the current status of the National Relocation Pilot. 
The relocation of families from the areas
surrounding the Escambia Treating Company
Superfund site is nearly complete.  The Escambia
site is located at 3910 North Plaofox street, in
Pensacola, Florida.  The relocation was initiated in
1997 and presently, the government has  acquired
154 of the 169 properties to ultimately be acquired. 
Over 130 families from the Rosewood Terrace and
Oak Park and Goulding  subdivisions have been
relocated to homes in the Pensacola and
surrounding areas.  Of the original 200 there are 7
families remaining in the Escambia Arms Apartment
Complex.  The Relocation Field Office (manned by
the U.S. Army Corps of Engineers) is now located
at a trailer on the Escambia Arms property.

UPCOMING ACTIVITIES (FENCING) 

The government has been negotiating with a Small
Business Administration contractor, ILG, Inc., for a
contract to erect security fencing for the properties
which EPA has acquired.  The fencing will be
constructed in the following areas starting with the
highest priority:  
• AREA 1 - fencing from the Superfund Site

to the south side of Hickory Street and
behind Jacotte Avenue. Construction of the
fence is currently scheduled to begin on
September 25, 2001 and to be completed
by November 8, 2001.  Four houses in
Rosewood Terrace and one in Oak Park
are to be demolished in order to provide
access from the former facility into the

work areas..
• AREA 2 - fencing on the north side of

Hickory Street and along Spruce Street to
the business entrance access road, (Oak
Park subdivision including Escambia Arms
apartment complex).  Construction of the
fence is currently scheduled to begin on
November 6, 2001 and to be completed by
December 4, 2001. 

• AREA 3 - fencing around acquired
properties on Beggs Lane, (Beggs Lane
subdivision including Escambia Arms
apartment complex).  Construction of the
fence is currently scheduled to begin
December 3, 2001 and to be completed by
January 16, 2002.

• AREA 4 - fencing in the Goulding
Subdivision will be determined during the
construction of  areas 1 through 3.

FUTURE ACTIONS (DEMOLITION)

Approximately170 brick and frame houses and the
200-unit masonry construction apartment complex
are scheduled to be demolished.  Demolition is
scheduled to begin February 19, 2002 and
completed by August 29, 2002. 
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